

# SCOPE CREEP REPORT

Project: Demo  
Organization: Motionode

Feb 10, 2026

During the course of this project, 2 additional deliverables were introduced beyond the original scope. This report provides a transparent overview of how these additions have adjusted the delivery timeline.

## SCOPE ADDITIONS

The following deliverables were added to the project scope:

#	Deliverable	Duration
1	Add Apple and Google Pay to the flow	+19.6d
2	Search & Filtering System	+2h
Total scope additions		+19.8d

## IMPACT ON DELIVERY SCHEDULE

The scope additions above have adjusted the delivery dates for the following deliverables:

### 1. User Authentication & Account Management

+19.8d shift

Without scope changes: **Feb 20, 2026**

Current delivery date: **Feb 27, 2026**

Adjusted by:

- "Mobile App UI (Home, Category, Product)" (+19.6d)
- "Search & Filtering System" (+2h)

### 2. Product Catalog Import & Data Modeling

+19.8d shift

Without scope changes: **Feb 23, 2026**

Current delivery date: **Mar 2, 2026**

Adjusted by:

- "Mobile App UI (Home, Category, Product)" (+19.6d)
- "Search & Filtering System" (+2h)

### 3. Shopping Cart & Checkout Flow

+19.8d shift

Without scope changes: **Feb 24, 2026**

Current delivery date: **Mar 2, 2026**

Adjusted by:


- "Mobile App UI (Home, Category, Product)" (+19.6d)
- "Search & Filtering System" (+2h)

---

## PROJECT TIMELINE SUMMARY

Without Scope Changes

**Mar 24, 2026**



Current Delivery

**Mar 31, 2026**

**Net shift: +19.8 days**

This report is generated to provide visibility into how scope changes have affected the project delivery timeline. It is intended to support transparent communication between all project stakeholders.